COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2011

ESTI MATE SUMVARY 13:39: 58
CONTI D C18047 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 18047- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.5 DAYS TI ME ALLOW 30 WORK DAYS
|1-70B CH P SEAL - GRAND JCT E PERCENT TI ME: 91. 67 ORI G TI VE ALLOW 30 WORK DAYS
PRQJECT NO. NHO701- 208
|1-70B CH P SEAL - GRAND JCT E
NAMVE OF RQAD: 006A
PRQJECT OOUNTI ES: VESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 11/ 01/ 2011 DATE TI ME STARTED 05/02/2011
2273 R VER ROAD DATE LET 11/ 04/ 2010 DATE WORK BEGAN 05/ 02/ 2011
DATE AWARDED 11/ 09/ 2010 DATE TI ME STOPPED 08/19/2011
DATE CONTRACT EXECUTED 11/ 23/ 2010 DATE ACCEPTED 08/ 19/ 2011
GRAND JUNCTI ON CO 81505 970 243 4900 DATE NOTI CE TO PROCEED 05/ 02/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 883, 952. 34 PARTI Ol PATI NG $ 883, 952. 34 $ 0.00
AWARD PRQIECT AMT: $ 888, 005. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 883, 952. 34 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 883, 952. 34 0.00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 13, 320. 08
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 883, 952. 34 13, 320. 08
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 883, 952. 34 13, 320. 08
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 13, 320. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18047 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18047-BI D ESTI MATE RUN 11/01/2011
PRQJECT:! NHO701- 208 ESTI MATE NO 0004 13:39: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0010 203-01500 Bl adi ng 21.000 21. 000
HOUR 0. 000 0. 00
87. 50000 21. 000 1, 837.50
0015 304- 09055 Aggregate Base Course (Blotter Material) 50. 000 50. 000
TON 0. 000 0. 00
33. 50000 50. 000 1, 675. 00
0020 408- 01000 *Hot Poured Joint and Crack Seal ant 14.380 14. 380
TON 0. 000 0. 00
6, 000. 00000 14. 380 86, 280. 00
0025 409-01010 *Cover Coat Material (Type I) 4, 856. 200 4, 856. 200
TON 0. 000 0. 00
40. 00000 4, 856. 200 194, 248. 00
0030 411-10217 Emul sified Asphalt (CRS- 2P) 592. 020 592. 020
TON 0. 000 0. 00
550. 00000 592. 020 325, 611. 00
0035 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0040 627-00005 *Epoxy Paverent MarKking 815. 000 815. 000
GAL 0. 000 0. 00
55. 00000 815. 000 44, 825. 00
0045 627- 00030 Rai sed Pavenent Marker (Tenporary) 8, 116. 000 8, 116. 000
EACH 0. 000 0. 00
2. 00000 8, 116. 000 16, 232. 00
0050 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 075. 500 1, 075. 500
SF 0. 000 0. 00
8. 50000 1, 075. 500 9,141.75
0055 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 2,922.000 2,922. 000
Li ne
) SF 0. 000 0. 00
6. 50000 2,922.000 18, 993. 00



CONTI D C18047 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18047-BI D ESTI MATE RUN 11/ 01/ 2011
PRQJECT: NHO701- 208 ESTI MATE NO 0004 13:39: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 630-00000  *Fl aggi ng 2, 254. 000 2, 254. 000
HOUR 0. 000 0. 00
30. 00000 2,254. 000 67, 620. 00
0065 630- 00007 *Traffic Control Inspection 15. 000 15. 000
DAY 0. 000 0. 00
50. 00000 15. 000 750. 00
0070 630-00012 *Traffic Control Managenent 33. 000 33. 000
DAY 0. 000 0. 00
450. 00000 33. 000 14, 850. 00
0075 630-80341 *Construction Traffic Sign (Panel Size A) 115. 000 115. 000
EACH 0. 000 0. 00
30. 00000 115. 000 3, 450. 00
0080 630-80342 *Construction Traffic Sign (Panel Size B) 66. 000 66. 000
EACH 0. 000 0. 00
35. 00000 66. 000 2,310. 00
0085 630-80344 *Construction Traffic Sign (Special) 66. 000 66. 000
SF 0. 000 0. 00
20. 00000 66. 000 1, 320. 00
0090 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0095 630- 80359 *Portabl e Message Sign Panel 122. 000 122.000
DAY 0. 000 0. 00
45. 00000 122. 000 5, 490. 00
0100 630- 80360 *Drum Channel i zi ng Devi ce 46. 000 46. 000
EACH 0. 000 0. 00
12. 00000 46. 000 552. 00
0105 630- 80390 *Channel i zi ng Devi ce (Special) 700. 000 700. 000
EACH 0. 000 0. 00
5. 00000 700. 000 3, 500. 00
0110 630-85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 3. 000
(Temporary) EACH 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00



CONTI D: C18047 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18047-BI D ESTI MATE RUN 11/01/ 2011
PRQJECT: NHO701- 208 ESTI MATE NO. 0004 13:39: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0120 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0125 700- 70016 F/ A Fuel Cost Adj ustnent 13.980 13.980
F A 0. 000 0. 00
1. 00000 13. 980 13.98
0130 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0135 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0145 900- 00024 Added Item (Ton)/ Enulsified Asphalt CSS-1H CMD #002 67.120 67.120
TON 0. 000 0. 00
536. 25000 67.120 35,993. 10
0150 614-00026 Sign Panel (CGass |) (Install Only) CMO #3 - MCR Line 3. 000 3. 000
#1
EACH 0. 000 0. 00
186. 67000 3. 000 560. 01
CAT 0200 CURRENT AMI  $ 883,652.34 $ 0.00%  883,652.34
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0140 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300. 00 $ 0.00$ 300. 00
PRQJIECT TOTAL CURRENT AMI  $ 883,952.34 % 0.00%  883,952.34



